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ACCOUNTING CODE

AWARD NUMBER
 

RECIPIENT NAME
 

AMENDMENT NUMBER
 

STREET ADDRESS
 

EFFECTIVE DATE
 

CITY, STATE, ZIP CODE
 

EXTEND WORK COMPLETION TO
 

CFDA NO. AND PROJECT TITLE
 

COSTS ARE REVISED
AS FOLLOWS

PREVIOUS
ESTIMATED COST

ADD DEDUCT TOTAL
ESTIMATED COST

FEDERAL SHARE OF COST   

RECIPIENT SHARE OF COST

TOTAL ESTIMATED COST

REASON(S) FOR AMENDMENT
 
 
 
 

This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the
Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon
acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the
Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.

[ ] Special Award Conditions (Attachment B)

[ ] Line Item Budget (Attachment A)

[ ] Other(s)
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TITLE
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TITLE DATE
 

N/A

$13,483,004.00

$4,519,127.00

IT Manager

While designing the network to support our proposed and long term service offerings, it was determined we needed to revise our
fiber count plan on various routes. The original fiber plan had 144 fiber counts with 24 fibers for each anchor tenant.  The revised
fiber plan has fifty percent (50%) 288, twenty-five percent (25%) 144, twenty-five percent (25%) 48 with 12 fibers for anchor
tenants. The revised fiber plan will facilitate two fiber rings to provide additional network redundancy while allowing for future
expansion in areas designated as ?underserved/unserved?. I have included a map showing the revised fiber count routes including
the unserved and underserved areas of the project.
The project budget and timely completion of the project will not be affected. The revised routes are included in the Environmental
Assessment that has not been completed yet.
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$18,002,131.00
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11.557 Recovery Act: Columbia County Community Broadband Network (CCCBN)

$18,002,131.00


