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1. Recipient Organization (Name and complete address including zip code)  2. Award Identification Number 

Delaware Department of State, 121 Duke of York Street, Dover, DE 19901      10‐42‐B10599 

3. Performance Narrative (Q1) 
Please describe your project activities and progress for the first quarter of your award period. This should include a description of 
federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project 
accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment 
purchases, outreach activities, training programs) to help structure your answer. (500 words or less) 
 
In this quarter we focused on developing, finalizing the following: 
 Requests for Proposal for the Job Readiness and Job Placement Services and for the Marketing and Public Information Campaign. 
 Develop Job position descriptions. Job descriptions were completed for statewide coordinator, program coordinator and 

telecommunications/network technologist & will be posted on November 14 & 21, 2010.  

 Design and write BTOP implementation plan. This is a detailed strategic implementation plan which includes: program goals, 
target population, program services, public partners, private vendors/providers, staffing pattern, project timeline, service delivery 
process, and organizational chart and performance measures. This was done internally and zero federal dollars were spent on this 
activity. 

 Facilitated discussion for project launch. A plan, a draft agenda, and a partner survey were developed. This is the introduction and 
preparation for our January 2011 launch event which will bring libraries and partners together. This was done internally and zero 
federal dollars were spent on this activity. 

Pre‐award, non‐federal expenditures, paid by a third party to facilitate in writing and submitting Delaware’s BTOP application to NTIA 
was $94,931. Specifically, This money was paid by the Bill and Melinda Gates Foundation to CCMG, the consulting firm selected to 
facilitate Delaware’s application process.  

In this first quarter, no BTOP federal expenditures were made. All activities were internal to our division. 

 

Key challenge: develop and publish the RFPs as soon as possible to minimize lead time to setting up the Labs. 

 
 

 

4. Performance Projections (Q2) 
Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal 
expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and 
any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment 
purchases, outreach activities, training programs) to help structure your answer. (500 words or less) 
 
Our focus in the next quarter will be to set up the Labs and train staff. The Delaware Division of Libraries (DDL) should have the 
wireless and videoconferencing (VC) gateway equipment by the middle of Q2. With vendor assistance, it will take 1 week to set up the 
equipment in each Lab (excluding VC) so that the Labs will be ready for deployment at the end of month 2. DDL will then set up WiFi 
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hot spots at the 16 satellite PCCs without it. Since the vendor can preconfigure the wireless access switches and access points, 
deploying wireless will take only 2 days per PCC. Thus, by the end of Q2, DDL will have wireless access in the 4 anchor Labs and 7 of the 
16 satellite PCCs. 
While the equipment is being set up, DDL will train the library staff and develop curricula and schedules for the Labs. DDL will set up 
room scheduling software and develop policies for partners and satellite PCCs to use the Labs. DDL anticipates starting some partner‐
provided training programs for patrons, and will begin outreach. The official launch and outreach campaigns will begin in Q3. 
Key challenge: staff training, as it will involve multipurpose software from multiple vendors. However, DDL has significant experience 
using a soft launch for other large‐scale projects (e.g., implementation of the library catalog), which will mitigate the staff learning 
curve. 
The major federal expenditure this quarter will be for the purchase of technology (software and equipment), training of library staff, 
and payment to contractual vendors who will help in setting up the Labs and developing curricula and scheduling. The anticipated 
federal expenditures for the next quarter are approximately $494,685 and matching non‐federal expenditures $167,942. 
 
 
 
 

 

5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities 
for the purposes set forth in the award documents. 
5a. Typed or Printed Name and Title of Authorized Certifying Official  5c. Telephone (area code, number and extension) 

302‐739‐4748 X5128 
5d. Email Address DESPINA WILSON 
Despina.wilson@state.de.us 

5b. Signature of Authorized Certifying Official  5e. Date Report Submitted (Month, Day, Year) 

 
10/28/2010 

 
According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to 
comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB 
control number.  Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this 
burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, 
National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB,  
Room 4887, Washington, D.C. 20230. 


