



FIRST PERFORMANCE PROGRESS REPORT 2010

| | |
|--|---|
| <p>1. Recipient Organization (<i>Name and complete address including zip code</i>) Ocean State Higher Education Economic Development and Administrative Network, Inc. (DBA: OSHEAN) 6946 Post Road, Suite 402 North Kingstown, RI 02852 USA</p> | <p>2. Award Identification Number NT10BIX5570153</p> |
| <p>3. Performance Narrative (Q1) <i>Please describe your project activities and progress for the first quarter of your award period. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i></p> <p>Award Received. No Activities Performed</p> | |
| <p>4. Performance Projections (Q2) <i>Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., environmental assessment, design, rights of way) to structure your answer. (500 words or less)</i></p> <p>In late October, Ocean State Higher Education Economic Development and Administrative Network will release an Infrastructure RFP. In December, Ocean State Higher Education Economic Development and Administrative Network will select its vendor, and execute an IRU with that vendor by the close of the calendar year.</p> <p>In Q2, Ocean State Higher Education Economic Development and Administrative Network intends to hire a Project Manager and Project Engineer. The Project Manager will work with Ocean State Higher Education Economic Development and Administrative Network staff to develop the baseline project plan by November 15.</p> | |
| <p>5. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purposes set forth in the award documents.</p> | |
| <p>5a. Typed or Printed Name and Title of Authorized Certifying Official George K. Loftus, President & CEO</p> | <p>5c. Telephone (<i>area code, number and extension</i>) (401) 886-0887</p> <p>5d. Email Address George@oshean.org</p> |
| <p>5b. Signature of Authorized Certifying Official</p> | <p>5e. Date Report Submitted (<i>Month, Day, Year</i>) October 29, 2010</p> |

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for

OMB CONTROL NO. 0660-0035

EXPIRATION DATE: 11/30/2010

reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.