FORM CD-451 (REV 10-98) 1F DAO 203-26 U. S. DEPARTMENT OF COMMERCE AMENDMENT TO FINANCIAL ASSISTANCE AWARD			[X]GRANT []COOPERATIVE AGREEMENT ACCOUNTING CODE AWARD NUMBER NT10BIX5570104								
						RECIPIENT NAME Contact Network Inc. d/b/a InLine			AMENDMENT NUMBER 4		
						STREET ADDRESS 600 Lakeshore Parkway			EFFECTIVE DATE 10/01/2013		
CITY, STATE, ZIP CODE Birmingham AL 35209-6361			EXTEND WORK COMPLETION TO 11/30/2013								
CFDA NO. AND PROJECT TITLE 11.557 Recovery Act - Mississippi Delta Broadband Infrastructure Project											
COSTS ARE REVISED AS FOLLOWS	PREVIOUS ESTIMATED COST	ADD		DEDUCT	TOTAL ESTIMATED COST						
FEDERAL SHARE OF COST	\$11,584,467.00	\$0.00		\$0.00	\$11,584,467.00						
RECIPIENT SHARE OF COST	\$2,896,117.00	\$0.00		\$0.00	\$2,896,117.00						
TOTAL ESTIMATED COST	\$14,480,584.00	(\$-0.00)		\$0.00	\$14,480,584.00						
 To extend the award project through 11/30/2013 in accordance with the recipients request dated 09/11/2013 which is incorporated by reference. To incorporate DOC Financial Assistance Standard Terms and Conditions. 											
This Amendment approved by the Grants Officer is issued in triplicate and constitute an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Amend. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment.											
[] Special Award Conditions (Attachment B)											
[] Line Item Budget (Attachment A)											
[] Other(s)											
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER Alan Conway			TITLE Grants Office	cer	DATE 09/16/2013						
TYPE NAME AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL Michele Boner			TITLE Accounting	Manager	DATE 09/16/2013						
			,								