OMB CONTROL NO. 0660-0035 EXPIRATION DATE: 11/30/2010

FIRST PERFORMANCE PROGRESS REPORT 2010



1. Recipient Organization (Name and complete address including zip code)	2. Award Identification Number
Professional Resources Management of Rabun, LLC	
196 Ridgecrest Circle	13-42-B10583
Clayton, GA 30525	

3. Performance Narrative (Q1)

Please describe your project activities and progress for the first quarter of your award period. This should include a description of federal expenditures to date, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any delays or challenges. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)

Our grant was awarded on 09.18.2010 and as such we have not received any funding,

4. Performance Projections (Q2)

Please describe your anticipated project activities and progress for the next quarter. This should include a description of federal expenditures, key milestones, the primary activities needed to accomplish those milestones, significant project accomplishments, and any potential delays or challenges you foresee. Please use the milestone categories provided in your baseline report (e.g., equipment purchases, outreach activities, training programs) to help structure your answer. (500 words or less)

Our second quarter objectives are as follows:

Work on wellness center renovations

Initiatie process to procure PCC equipment

Host collaborative meetings of partners to prioritize educational offerings

Hire Technology Works! Project manager

Conduct surveys/focus groups to assess community needs related to health education/job training.

ង្គវិទីប៉ុន្តិលីដែលមានប្រជាជាមួយមានប្រជាជាមួយប្រជាជាមួយប្រជាធិបតី ប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជ លោកប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជាមួយប្រជាជា	kppiellscowececkopoliteiegowoname operatorus
5a. Typed or Printed Name and Title of Authorized Certifying Official	5c. Telephone (area code, number and extension) 706.782.0401
Kimberly S. Ingram, CEO	5d. Email Address
	kingram@inmedgroup.com
5b. Signature of Authorized Certifying Official	5e. Date Report Submitted (Month, Day, Year) 10/29/2010 (rev. 11/22/10)

According to the Paperwork Reduction Act, as amended, no person is required to respond to, nor shall any person be subject to penalty for failure to comply with, a collection of information subject to the requirements of the PRA, unless that collection of information displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 1 hour and 30 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Anthony G. Wilhelm, Director, Broadband Technology Opportunities Program, Office of Telecommunications and Information Applications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 4887, Washington, D.C. 20230.