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U.S. DEPARTMENT OF COMMERCE

Performance Progress Report

 2. Award or Grant Number

15-50-M09057

 4. Report Date (MM/DD/YYYY)

10-30-2013

  1. Recipient Name

Hawaii Department of Commerce and Consumer Affairs

8. Designated Entity on Behalf of:

N/A

  3. Street Address

335 Merchant Street,

  5. City, State, Zip Code
Honolulu, HI 96813-2921 

  7a.  Project / Grant Period 
       Start Date: (MM/DD/YYYY)
01-01-2010

 6. Reporting Period End Date:

09-30-2013

  7b.  End Date: (MM/DD/YYYY)

12-31-2014

9. List the individual projects in your approved project plan

Project Type (Data Collection, Capacity 
Building, Technical Assistance, etc.) Project Name (if different from Project Type) Total Federal Funding 

Amount

Total Federal Funding 
Amount expended at the end 

of this reporting period

Percent of Total Federal Funding 
amount expended

1 Data Collection Data Collection 3,149,940 2,518,509 80%

2 Original Planning Grant Original Planning Grant 500,000 500,000 100%

3 Capacity Building Capacity Building 450,000 24,480 5%

4 Technical Assistance Technical Assistance 250,000 0

5 N/A N/A 0 0

6 N/A N/A 0 0

$4,349,940 $3,042,989 70%

10. Personnel

 10a. If the project is not fully staffed, describe how any lack of staffing may impact the project's timeline and when the project will be fully staffed.
Per the Program Office on the Q2-2013 PPR HI inadvertently entered positions on the Staffing Table 10b that are funded as part of the match contribution to support the project. As such, the 
positions need not be entered on the Staffing Table. Per SBI guidance, the Staffing Table entries are reserved for those grantee staff positions working on the project that are supported with SBI 
funds.
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10b. Staffing Table

Job Title FTE % Project(s) Assigned Change

N/A 0 N/A No Change

Add Row Remove Row
11.  Subcontracts

11a. Subcontracts Table - Include all subcontractors. The totals from this table equal the "Subcontracts Total" from the Program Budget Worksheet (Q. 12, Column 2, 3, and 4)

Name Subcontract Purpose
RFP 

Issued  
(Y/N)

Contract 
Executed 

(Y/N)
Start Date End Date Total Federal 

Funds Allocated
Total Matching 

Funds Allocated
       Project and % Assigned 
(Example:  Data Collection 75)

N/A Other No No 01/01/2010 12/31/2014 0 0 N/A 0

Add Row Remove Row
11b. Describe any challenges encountered with vendors or subrecipients.

N/A



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 3 of 4

12. Budget worksheet

Columns 2, 3, and 4 will match your current project budget for your entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element
Federal 
Funds 

Awarded
Approved Matching Funds Total 

Budget

Federal 
Funds 

Expended

Approved 
Matching Funds 

Expended

Total Funds 
Expended

  Personnel Salaries  $0  $439,200  $439,200  $0  $304,453  $304,453 

  Personnel Fringe Benefits  $0  $153,720  $153,720  $0  $106,559  $106,559 

  Travel  $17,250  $4,000  $21,250  $13,407  $4,000  $17,407 

  Equipment  $342,780  $0  $342,780  $291,459  $0  $291,459 

  Materials / Supplies  $156,756  $3,080  $159,836  $141,862  $3,080  $144,942 

  Subcontracts Total  $0  $0  $0  $0  $0  $0 

  Construction  $0  $0  $0  $0  $0  $0 

  Other  $3,833,154  $487,485  $4,320,639  $2,596,261  $487,485  $3,083,746 

  Total Direct Costs  $4,349,940  $1,087,485  $5,437,425  $3,042,989  $905,577  $3,948,566 

  Total Indirect Costs  $0  $0  $0  $0  $0  $0 

  Total Costs  $4,349,940  $1,087,485  $5,437,425  $3,042,989  $905,577  $3,948,566 

  % of Total 80 20 100 77 23 100

 13. Hardware / Software
13a. List any hardware/software purchased during this reporting period.
 
The State has purchased hardware/software to support serving critical applications including applications for data collection and verification activities within the government 
cloud which would directly engage broadband adoption and drive utilization of broadband services. 
 
Hardware/software was purchased including 1 IBM Flex Server Chassis with attached SAN Storage, 2 DMZ Servers, and Juniper Networking/Security equipment. Portions of the hardware/
software expenditures will also be reflected in next quarter report. 

13b. Please note any hardware/software that has yet to be purchased and explain why it has not been purchased.

N/A

14. SBI PPR Project Attachment (Skip question 14b if Data Collection is your only project).  
   
14a. Complete a SBI PPR Project Data Collection Attachment and attach it to the PPR.  
  
14b. Complete a SBI PPR Attachment for each additional funded project and attach it to the PPR. 



Performance Progress Report 
OMB Approval Number: 0660-0034 

Expiration Date:  08/31/2015
PPR, Page 4 of 4

 

15.  Certification:  I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose  
        set forth in the award documents.  

15a. Typed or Printed Name and Title of Authorized Certifying Official

Keone   Kali

  15c.  Telephone 
            (area code, number, and extension)

808-891-7917  

 
  15d.  Email Address

kkali@pdc.org

15b.  Signature of Authorized Certifying Official

Submitted Electronically

  15e.  Date Report Submitted 
        (MM/DD/YYYY)

10-30-2013


